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SUBJECT: DEPARTMENT OF JUSTICE SETTLEMENT AGREEMENT - FINAL
QUARTERLY COMPLIANCE PROGRESS REPORT

On November 23, 2004, the Board instructed the Chief Probation Officer to work with the
County Counsel, the Directors of the Departments of Health Services (DHS) and Mental
Health (DMH), the Superintendent of the Los Angeles County Office of Education
(LACOE), and any other impacted County department or agency, to submit quarterly
progress reports to the Board regarding corrective action taken related to the Department
of Justice (DOJ) settlement agreement. This report covers the time period of May 1, 2009
to August 23, 2009, and is the final report related to the agreement as aU items in the
agreement have completed the formal compliance monitoring periods.

In August 2007, the Settlement Agreement was extended for an additional twenty-seven
(27) months. Full compliance with the settJement agreement must be achieved by no later
than August 23, 2009. In the extended agreement, LACOE's Special Education Provision
(#46) was separated into five separate sections. The addition of four LACOE provisions
raised the total number of provisions subject to the settlement agreement from fifty-two
(52) to fifty-six (56).

Before a paragraph is considered implemented, it must undergo formal monitoring by the
Monitors for one year. During the formal monitoring period, the Monitors evaluate the
County's and tACOE's compliance with the paragraphs' provisions. The DOJ will classify
paragraphs as implemented if the County and LACOE maintain substantial compliance
with the paragraphs' provisions during the formal monitoring period.

Quarterly Reports to your Board generally cover a three-month reporting period. This
report however, covers the time period of May 1, 2009 to August 23, 2009. This reporting

Rebuild Lives and Provide for Healthier and Safer Communities



Each Supervisor
November 25, 2009
Page 2 of 3

period was extended due to the agreement was scheduled to end on August 23, 2009, 23
days after the end of the quarterly reporting period. Accordingly, I wanted to be able to
provide as full and accurate a summary of the progress made regarding the Settlement
Agreement. Delays on the part of the Monitors submitting their final reports related to the
agreement further delayed this report. These final reports were recently received by the
Monitor and the County. The final Monitor's report related to the agreement will be
published at the end of November, 2009.

STATUS OF PROVISIONS OVERVIEW

The following is a status of the settlement agreement provisions. Of the 56 provisions:

• 56 (100%) are in compliance with the settlement agreement - As indicated in the
attached, these provisions have been in formal monitoring for the required 12
consecutive months, and thus, are no longer required to be under formal monitoring .

• No provision remains to be moved into formal compliance monitoring status.

Compliance Cateao

Number of Provisions in Compliance

Number of Provisions in 12-month Formal
Monitorina Staac

Number of Provisions Anticipated to Begin Formal
Monitorina in the Next Reoortina Period

Number of Provisions Not Anticipated to be Ready for
Formal Monitorina Durina the Next~eportinq Period

TOTAL

TOTAL PROVISIONS IN COMPLIANCE OR
IN 12-MONTH FORMAL MONITORING

Prior
.. R~PQ!1:ingP~ri(>cI.

50 (89%)

6(11%)

o (O%)

o (0%)

56

56 (100%)

Current
R~Pt?r:tingE~Eiod

56 (100%)

0(0%)

o (O%)

o (O%)

56

56 (100%)
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SUMMARY OF COUNTY AND LACOE PROGRESS: MA Y 1, 2009 - AUGUST 23. 2009

During the extended quarterly reporting period, May 1, 2009 through August 23,2009. six
(6) provisions completed the formal monitoring process. Currently, all fifty-six (56)
Provisions (100%) have completed the formal monitoring process. No County or LACOE
provisions remain to be placed into, or to complete, the formal monitoring process.

AUDITOR-CONTROLLER'S OVERSIGHT OF THE QUALITY ASSURANCE TEAM

The Auditor-Controller continued to provide oversight of the Quality Assurance (QA) Team,
which consisted of staff from the Auditor-Controller, DHS, DMH and Probation. The QA
Team is responsible for monitoring the County's implementation of the settlement
agreement provisions.

Currently, no paragraphs remain to be moved into formal compliance monitoring. During
the current reporting period, the following six remaining paragraphs were granted full
compliance for the one-year monitoring requirement, bringing the total number of
paragraphs in full compliance to 56 of the 56 paragraphs:

#27
#29
#32
#46.3
#46.4
#49

Staffing
Use of Force
Use of Force Review
Screening for Special Education
Individual Educational Programs
Transition Planning and Services

Probation
Probation
Probation
LACOE
LACOE
LACOE

Monitorinq Start Date

July 1, 2008
July 1, 2008
July 1, 2008
July 15, 2008
Aug 24, 2008
Aug 1, 2008

Please contact me if you have any questions or require additional information, or your staff
may contact Ron Barrett, Los Angeles CountyDOJ Project Manager at (323) 226-8876.
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c: SachiA. Hamai, Executive Officer. Boardof Supervisors
WilliamT Fujioka, Chief Executive Officer
Robert Kalunian,Acting County Counsel
Wendy L. Watanabe,Auditor-Controller
Dr. John Schunhoff,.Interim Director, Departmentof HealthServices
Dr. MarvinJ. Southard, Director, Departmentof Mental Health
Darline P. Robles, Ph.D., Superintendent,LosAngeles County Office of Education



ATTACHMENT

PROVISIONS IN COMPLIANCE WITH SETTLEMENT AGREEMENT

Responsible
Provision # Subject of Provision AQ'enc~
#8 Mental Health Staffing DMH
#9 Screening DMH/LACOE
#10 Assessments (initial identification) DMH
#11 Treatment Planning DMH
#12 Implementation of the Treatment Plan DMH
#13 Counseling Services DMH
#14 Record-Keeping DMH & JCHS
#15 Individualized Behavior Modification ALL
#16 Substance Abuse DMH/Probation
#17 Psychotropic Medications Probation
#18 Restraints Probation
#19 Access to Care for Medical Services Probation
#20 Staff Understand Mental Health Needs All
#21 Housing of Youth with Disabilities Probation
#22 Suicide Prevention Probation/LACOE
#23 Sharing of Information Probation/LACOE
#24 Assessment (ongoing evaluations) DMH
#25 Management of Suicidal Youth DMH/Prob/LACOE
#26 Care for Self-Harming Youth DMH/Probation
#27 Staffing Probation
#28 Chemical Restraint Probation
#29 Use of Force Probation
#30 Supervision of Youth Probation/LACOE
#31 Child Abuse Investigation Probation
#32 Use of Force Review Probation
#33 Rehabilitation Probation/LACOE
#34 Group Punishment Probation
#35 Reduce Youth-on-Youth Violence Probation/LACOE
#36 Youth Movement between Halls Probation
#37 Orientation to Juvenile Hall Probation
#38 Grievance System Probation
#39 Youth with Special Needs JCHS
#40 Transportation to Outside Appointments Probation
#41 Medical Records Transfer JCHS/Probation
#42 Confidentiality Prob. & JCHS
#43 Access to Care-Mental Health Services Probation
#44 Eyeglasses JCHS
#45 Hygiene JCHS/Probation
#46.1 Special Education at Upon Intake LACOE
#46.2 Staffing LACOE
#46.3 Screening for Special Education LACOE
#46.4 Individual Educational Programs LACOE
#46.5 Training and Quality Assurance LACOE

Completion
Date

Nav 30, 2006
May 31, 2006
Feb 27, 2009
Feb 29, 2009
Feb 29, 2009
Feb 29. 2009
Jun 30, 2006
Feb 29, 2009
Feb 29.2009
Nov 30.2006
Feb 27, 2009
Nov 3D, 2006
Nav 30,2006
May 31. 2006
Feb 27.2009
Feb 27,2009
Feb 27,2009
Feb 29, 2009
Feb 29,2009
June 30, 2009
Feb 29,2009
June 30,2009
Oct 31,2006
Feb 29, 2009
June 30,2009
Feb 29. 2009
May 31,2006
April 1, 2009
Jun 30, 2006
Dee 31,2006
Nav 30, 2006
May 31,2006
Nov 30,2006
Nov 19,2008
May 31, 2006
Nov 30, 2006
Sep 01, 2007
Apr 27,2007
Dee 31.2008
Nav 30,2008
July 14, 2009
Aug 23. 2009
Feb 1,2009



PROVISIONS IN COMPLIANCE - CONTINUED

Provision # Subject of Provision
#47 Related Services
#48 Parent Participation
#49 Transition Planning and Services
#50 Materials, Space and Equipment
#51 Security
#52 Fire Safety
#53 Food Safety
#54 Medically-Necessary Diets
#55 Youth Hygiene
#56 Audit Process for DOJ
#67 Consent Forms
#68 Implementation Plan
#69 Document Review

TOTAL PROVISIONS: 56 (100%)

Responsible
Aqency:

LACOE
LACOE
LACOE
LACOE
Probation
Probation
Probation
Probation
Probation
ALL
Prob/JCHS/DMH
All
All

Completion
Date

Dec 31,2008
Nov 30,2008
Jul31, 2009
Feb 20, 2009
Nov 30, 2006
Dee 01,2007
Dec 01,2007
Dee 01, 2007
Feb 1,2009
Feb 1, 2009
May 31, 2006
May 31, 2006
Aug 31,2006

PROVISIONS IN 12-MONTH
FORMAL MONITORING COMPLIANCE STAGE

Responsible Effective
Provision # Sub;ect of Provision Aqencv Date

TOTAL PROVISIONS: 0 (0%)

PROVISIONS ANTICIPATED TO BEGIN FORMAL MONITORING
IN THE NEXT REPORTING PERIOD

Proyision # Subject of Proyision

TOTAL PROVISIONS: 0 (0%)

Responsible
Aqency

Anticipated
Date

PROVISIONS NOT ANTICIPATED TO BE READY FOR
FORMAL MONITORING DURING THE NEXT REPORTING PERIOD

Provision # Subject of Provision

TOTAL PROVISIONS: 0 (O%)

Responsible
Agency

Anticipated
Date


